System Name   Pet Shop and Boutique System
Members:

Canasa, Jared Chester
Seville, Vince Kyrie
Sevenial, Charles William

Statuses

Color	Status
Gray	Todo
Yellow	In-Progress
Green	Done
Red	On-hold

Tasks	Assignee	Date Started	Date Finished	Status
1) Signup/Sign-in Form	Sevenial	09/26/24	10/26/24	Done
-Registration	Sevenial	09/26/24	10/26/24	Done
-Login	Sevenial	09/26/24	10/26/24	Done
2)Inventory	Sevenial	10/13/2024	11/2/2024	Done
-Edit Products	Sevenial	10/13/2024	11/2/2024	Done
-DeleteProducts	Sevenial	10/13/2024	11/2/2024	Done
-Add Products	Sevenial	10/13/2024	11/2/2024	Done
-Layout	Sevenial	10/13/2024	11/2/2024	Done
-Design	Sevenial	10/13/2024	11/2/2024	Done
2)Home Page	Canasa	9/27/2024	10/26/2024	Done
-Layout	Canasa	9/27/2024	10/26/2024	Done
-Design	Canasa	9/27/2024	10/26/2024	Done
-Navigation	Canasa	9/27/2024	10/26/2024	Done
3)Product Details	Canasa	9/28/2024	10/26/2024	Done
-Design	Canasa	10/14/24	10/26/24	Done
-Functionality	Canasa	10/14/24	10/26/24	Done
4)Product Filtering	Seville	10/14/24	11/2/2024	Done
-Categorize	Seville	10/14/24	11/2/2024	Done
-Layout	Seville	10/14/24	11/2/2024	Done
-Design	Seville	10/14/24	11/2/2024	Done
5)Product Reviews	Seville	10/27/24	12/1/2024	Done
-Layout	Seville	10/27/24	12/1/2024	Done
-Design	Seville	10/27/24	12/1/2024	Done
-Database	Seville	10/27/24	12/1/2024	Done
6)Appointment Tab	Sevenial	11/02/24	11/09/24	Done
-Layout	Sevenial	11/02/24	11/09/24	Done
-Design	Sevenial	11/02/24	11/09/24	Done
-Functionality	Sevenial	11/02/24	11/09/24	Done
7)Order Placement	Canasa	10/17/24	11/15/24	Done
-Layout	Canasa	10/17/24	11/15/24	Done
-Design	Canasa	10/17/24	11/15/24	Done
-Database	Canasa	10/17/24	11/15/24	Done
8)Landing Pages	Sevenial	10/01/24	10/27/24	Done
-Layout	Sevenial	10/01/24	10/27/24	Done
-Database	Sevenial	10/01/24	10/27/24	Done
-Navigation	Sevenial	10/01/24	10/27/24	Done
9)Database	Canasa	11/2/24	11/16/24	Done
-Structure	Canasa	11/2/24	11/16/24	Done

Timeline columns: September (Week 1–4), October (Week 1–5), November (Week 1–4), December (Week 1–4).