System Name

Pet Shop and Boutique System

Members:

Canasa, Jared Chester Seville, Vince Kyrie Sevenial, Charles William

Statuses



Tasks		Date Started Date Finished			September				October     Week 1   Week 2   Week 3   Week 4   Week 5				November				December				
	Assignee			Status	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 5	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4
1) Signup/Sign-in Form	Sevenial	09/26/24	10/26/24																		
-Registration	Sevenial	09/26/24	10/26/24																		┼
-Login	Sevenial	09/26/24	10/26/24								ı										
2)Inventory	Sevenial	10/13/2024	11/2/2024																		
-Edit Products	Sevenial	10/13/2024	11/2/2024														1				
-DeleteProducts	Sevenial	10/13/2024	11/2/2024																		
-Add Products	Sevenial	10/13/2024	11/2/2024																		
-Layout	Sevenial	10/13/2024	11/2/2024																		
-Design	Sevenial	10/13/2024	11/2/2024																		
2)Home Page	Canasa	9/27/2024	10/26/24					-													
-Layout	Canasa	9/27/2024	10/26/24																		
-Design	Canasa	9/27/2024	10/26/24																		
-Navigation	Canasa	9/27/2024	10/26/24																		
3)Product Details	Canasa	9/28/2024	10/26/24																		
-Design	Canasa	10/14/24	10/26/24																		
-Functionality	Canasa	10/14/24	10/26/24																		
4)Product Filtering	Seville	10/14/24	11/2/2024																		
-Categorize	Seville	10/14/24	11/2/2024																		
-Layout	Seville	10/14/24	11/2/2024	Done																	
-Design	Seville	10/14/24	11/2/2024	Done																	
5)Product Reviews	Seville	10/27/24		In-Progress																	
-Layout	Seville	10/27/24		In-Progress																	
-Design	Seville	10/27/24		In-Progress																	
-Database	Seville	10/27/24		In-Progress																	
6)Appointment Tab	Sevenial	11/02/24	11/09/24	Done																	
-Layout	Sevenial	11/02/24	11/09/24	Done																	
-Design	Sevenial	11/02/24	11/09/24	Done																	
-Functionality	Sevenial	11/02/24	11/09/24	Done																	
7)Order Placement	Canasa	10/17/24	11/15/24	Done																	
-Layout	Canasa	10/17/24	11/15/24	Done																	
-Design	Canasa	10/17/24	11/15/24	Done																	
-Database	Canasa	10/17/24	11/15/24	Done																	
8)Landing Pages	Sevenial	10/01/24	10/27/24	Done																	
-Layout	Sevenial	10/01/24	10/27/24	Done																	
-Database	Sevenial	10/01/24	10/27/24																		
-Navigation	Sevenial	10/01/24	10/27/24														1				
9)Database	Canasa	11/2/24	11/16/24																		1
-Structure	Canasa	11/2/24	11/16/24																		1
		1 , ,,=-1	, .,	-																	
	+				+				+	+			<del>                                     </del>	<del>                                     </del>		+	+				+