System Name Members: Pet Shop and Boutique System

Canasa, Jared Chester Seville, Vince Kyrie Sevenial, Charles William

Statuses

Todo In-Progress Done On-hold

		OII-IIOIU							<del></del>				
	1	1	1	September					October				
Tasks	Assignee	Date Started	Date Finished	Status	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	
1) Signup/Sign-in Form	Sevenial	09/26/24	10/26/24	Done									
-Registration	Sevenial	09/26/24	10/26/24	Done									
-Login	Sevenial	09/26/24	10/26/24	Done									
2)Inventory	Sevenial	10/13/2024		Done									
-Edit Products	Sevenial	10/13/2024		Done									
-DeleteProducts	Sevenial	10/13/2024		Done									
-Layout	Sevenial	10/13/2024		Done									
-Design	Sevenial	10/13/2024		Done									
2)Home Page	Canasa	9/27/2024	10/26/24	Done									
-Layout	Canasa	9/27/2024	10/26/24	Done									
-Design	Canasa	9/27/2024	10/26/24	Done									
3)Product Details	Canasa	9/28/2024	10/26/24	Done									
-Design	Canasa	10/14/24	10/26/24	Done									
-Functionality	Canasa	10/14/24	10/26/24	Done									
4)Product Filtering	Seville	10/14/24		Done									
-Sort	Seville	10/14/24		Done									
-Layout	Seville	10/14/24		Done									
-Design	Seville	10/14/24		Done									
5)Product Reviews	Seville	10/27/24		In-Progress									
-Layout	Seville	10/27/24		In-Progress									
-Design	Seville	10/27/24		In-Progress									
-Database	Seville	10/27/24		In-Progress									
6)Appointment Tab	Sevenial	11/02/24		Done									
-Layout	Sevenial	11/02/24		Done									
-Design	Sevenial	11/02/24		Done									
7)Order Placement	Canasa	10/17/24		Done									
-Layout	Canasa	10/17/24		Done									
-Design	Canasa	10/17/24		Done									

-Database	Canasa	10/17/24		Done				
8)Landing Page	Sevenial	10/01/24	10/27/24	Done				
-Layout	Sevenial	10/01/24	10/27/24	Done				
-Design	Sevenial	10/01/24	10/27/24	Done				
8)Database	Canasa	Week 5		Done				
-Structure	Canasa	Week 5		Done				

		Nove	mber		December						
Week 5	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4			